COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 09/ 2012

ESTI MATE SUMVARY 09: 48: 53
CONTI D C17902 ESTI MATE NO 0007 FI NL SPEC YR 2005
PCN: 17902- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 76.0  DAYS TI VE ALLOW 83 WORK DAYS
SH 8: RESURFACI NG PERCENT TI ME: 91.57 ORI G TI VE ALLOW 40 WORK DAYS
PRQJECT NO STA 008A- 007
SH 8: RESURFACI NG
NAMVE OF RQAD: 008A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
AGGREGATE | NDUSTRI ES - WCR, | NC. PAY PERI OD ENDI NG 03/ 09/ 2012 DATE TI ME STARTED 05/23/2011
1707 COLE BOULEVARD SUI TE 100 DATE LET 04/ 21/ 2011 DATE WORK BEGAN
DATE AWARDED 05/ 06/ 2011 DATE TI ME STOPPED 12/16/2011
DATE CONTRACT EXECUTED 05/ 20/ 2011 DATE ACCEPTED 12/ 16/ 2011
GOLDEN CO 80401 303-985-1070 DATE NOTI CE TO PROCEED 05/ 23/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,139, 425.86 PARTI Cl PATI NG $ 1,118, 927.55 $ 0. 00
AWARD PRQIECT AMT: $ 941, 202. 45 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 98. 20% TOTAL EARNI NGS 1,118, 927. 55 0.00
FUNDS AVAI LABLE: $ 20, 498. 31 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 1,118, 927. 55 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0.00 14, 118. 04
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,118, 927. 55 14, 118. 04
LI QU DATED DANAGES 0.00 0.00
AUTCOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,118, 927. 55 14, 118. 04
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 14, 118. 04

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17902 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17902- BI D ESTI MATE RUN 03/ 09/ 2012
PRQIECT: STA 008A- 007 ESTI MATE NO 0007 09: 48: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00037 *Renoval of End Section 2. 000 2. 000
EACH 0. 000 0.00
145. 00000 2.000 290. 00
0010 202-00206 Renoval of Concrete Curb Ranp 20. 000 20. 000
5% 0. 000 0.00
42. 25000 20. 000 845. 00
0015 202-00240 *Renoval of Asphalt Mat (Pl aning) 44, 616. 000 44, 616. 000
Sy 0. 000 0. 00
1. 70000 44, 616. 000 75, 847. 20
0020 202-01130 *Renoval of Quardrail Type 3 283. 000 283. 000
LF 0. 000 0. 00
3. 40000 283. 000 962. 20
0025 203- 01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
125. 65000 0. 000 0. 00
0030 203-01597 Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
150. 75000 0. 000 0. 00
0035 208-00002 *Erosion Log (12 Inch) 899. 000 899. 000
LF 0. 000 0. 00
3. 10000 899. 000 2,786.90
0040 208-00034 *Gravel Bag 60. 000 60. 000
LF 0. 000 0. 00
6. 80000 60. 000 408. 00
0045 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
485. 00000 1. 000 485. 00
0050 208-00103 *Renoval and Di sposal of Sedinment (Labor) 3. 000 3. 000
HOUR 0. 000 0. 00
38. 20000 3. 000 114. 60
0055 208-00106 *Sweepi ng (Sedi nent Renoval ) 12. 000 12. 000
HOUR 0. 000 0. 00

105. 50000 12. 000 1, 266. 00



CONTI D C17902 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 17902-BI D ESTI MATE RUN 03/ 09/ 2012
PRQJECT: STA 008A- 007 ESTI MATE NO 0007 09: 48: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 208-00107 *Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
38. 20000 0. 000 0. 00
0065 208- 00206 *Erosion Control Supervisor 40. 000 26. 000
DAY 0. 000 0. 00
120. 60000 26. 000 3, 135. 60
0070 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 608. 450 608. 450
TON 0. 000 0. 00
91. 25000 608. 450 55, 521. 06
0075 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 6, 409. 890 6, 409. 890
TON 0. 000 0. 00
52. 75000 6, 409. 890 338, 121. 70
0080 411-10255 Emul sified Asphalt (Sl ow Setting) 2, 756. 000 2, 756. 000
GAL 0. 000 0. 00
2. 00000 2, 756. 000 5,512. 00
0085 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 283. 000 283. 000
LF 0. 000 0. 00
14. 85000 283. 000 4,202. 55
0090 606-01340 *End Anchorage Type 3D 1. 000 1. 000
EACH 0. 000 0. 00
730. 00000 1. 000 730. 00
0095 606-01370 *Transition Type 3G 1. 000 1. 000
EACH 0. 000 0. 00
1, 105. 00000 1. 000 1, 105. 00
0100 608-00010 *Concrete Curb Ranp 20. 000 20. 000
SY 0. 000 0. 00
94. 50000 20. 000 1, 890. 00
0105 608-00015 *Truncat ed Dones 8. 000 8. 000
SF 0. 000 0. 00
70. 35000 8. 000 562. 80
0110 609-60011 Curb Type 6 (Section M 310. 000 306. 000
LF 0. 000 0. 00
6. 20000 306. 000 1,897. 20



CONTI D C17902 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 17902- BI D ESTI MATE RUN 03/ 09/ 2012
PRQIECT: STA 008A- 007 ESTI MATE NO 0007 09: 48: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0115 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
9, 500. 00000 1. 000 9, 500. 00
0120 626- 01000 Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
1, 510. 00000 1. 000 1, 510. 00
0125 627-00005 *Epoxy Pavenent Mar ki ng 425. 000 425. 000
GAL 0. 000 0. 00
71. 35000 425. 000 30, 323. 75
0130 627-00011 *Pavenent Marking Paint (Waterborne) 428. 000 428. 000
GAL 0. 000 0. 00
34.20000 428. 000 14, 637. 60
0135 627-30327 *Preformed Plastic Pavement Marking (Wrd-Synbol) (Type 216. 000 216. 000
111
) SF 0. 000 0. 00
14. 10000 216. 000 3, 045. 60
0140 627-30332 *Preformed Plastic Pavenent Marking (Xwal k-Stop Line) 320. 000 90. 000
SF 0. 000 0. 00
9. 05000 90. 000 814. 50
0145 630-00000  *Fl aggi ng 2, 200. 000 2,117. 750
HOUR 0. 000 0. 00
19. 10000 2,117.750 40, 449. 03
0150 630- 00007 *Traffic Control Inspection 47.000 47.000
DAY 0. 000 0. 00
50. 25000 47. 000 2,361.75
0155 630-00012 *Traffic Control Managenent 69. 000 69. 000
DAY 0. 000 0. 00
505. 00000 69. 000 34, 845. 00
0160 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
100. 50000 0. 000 0. 00
0165 630-80335 *Barricade (Type 3 MA) (Tenporary) 3. 000 3. 000
EACH 0. 000 0. 00
40. 20000 3. 000 120. 60



CONTI D C17902 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 17902-BI D ESTI MATE RUN 03/ 09/ 2012
PRQJECT: STA 008A- 007 ESTI MATE NO 0007 09: 48: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0170 630-80341 *Construction Traffic Sign (Panel Size A) 40. 000 40. 000
EACH 0. 000 0. 00
40. 20000 40. 000 1, 608. 00
0175 630- 80342 *Construction Traffic Sign (Panel Size B) 60. 000 57. 000
EACH 0. 000 0. 00
40. 20000 57. 000 2,291. 40
0180 630-80343 *Construction Traffic Sign (Panel Size O 11. 000 11. 000
EACH 0. 000 0. 00
40. 20000 11. 000 442. 20
0185 630-80344 *Construction Traffic Sign (Special) 48. 000 48. 000
SF 0. 000 0. 00
20. 10000 48. 000 964. 80
0190 630-80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
1, 510. 00000 3. 000 4, 530. 00
0195 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
yee) EACH 0. 000 0. 00
505. 00000 3. 000 1, 515. 00
0200 630- 80360 *Drum Channel i zi ng Devi ce 40. 000 40. 000
EACH 0. 000 0. 00
25. 15000 40. 000 1, 006. 00
0205 630-80380 *Traffic Cone 442. 000 442. 000
EACH 0. 000 0. 00
5. 05000 442. 000 2,232.10
0206 630- 85040 I npact Attenuator (Truck Mounted Attenuator) 2.000 2.000
(Tenporary) Change Order No. 2 EACH 0. 000 0. 00
15, 000. 00000 2.000 30, 000. 00
0210 700-70010 F/ A M nor Contract Revisions 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0215 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C17902 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 17902- BI D ESTI MATE RUN 03/ 09/ 2012
PRQJECT: STA 008A- 007 ESTI MATE NO 0007 09: 48: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 700- 70012 F/ A Asphalt Pavenent |ncentive -5,310. 490 -5, 310. 490
FA 0. 000 0. 00
1. 00000 -5, 310. 490 -5, 310. 49
0225 700-70016 F/ A Fuel Cost Adj ustnent 1, 510. 840 1, 510. 840
FA 0. 000 0. 00
1. 00000 1, 510. 840 1, 510. 84
0230 700-70018 F/ A Roadway Snoot hness | ncentive - 28, 891. 870 -28,891. 870
FA 0. 000 0. 00
1. 00000 -28,891. 870 -28,891. 87
0235 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 1, 053. 590 1, 053. 590
FA 0. 000 0. 00
1. 00000 1, 053. 590 1, 053. 59
0240 700- 70022 F/ A QJT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0245 700- 70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700- 70031 F/ A | NTERI M SURFACE REPAI R 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0390 900- 00026 Added |tem (Week)/ Superintendent 8. 000 8. 000
WK 0. 000 0. 00
2, 000. 00000 8. 000 16, 000. 00
0410 626- 00100 Mobi i zation (W o Autopay) Aggregate 2.000 2.000
LS 0. 000 0. 00
2, 000. 00000 2.000 4, 000. 00



CONTI D C17902 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 17902- BI D ESTI MATE RUN 03/ 09/ 2012
PRQIECT: STA 008A- 007 ESTI MATE NO 0007 09: 48: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0415 626- 00100 Mobi i zation (W o Autopay) Al pha MIling 1. 000 1. 000
LS 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
0420 626- 00100 Mobi i zation (W o Autopay) Kol be 2.000 2.000
LS 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0425 900- 00007 Added Item (Each)/ Barricade 3-M 66. 000 66. 000
EACH 0. 000 0. 00
1. 00000 66. 000 66. 00
0430 900- 00007 Added Item (Each)/ Construction Sign (Size A 528. 000 528. 000
EACH 0. 000 0. 00
1. 00000 528. 000 528. 00
0435 900- 00007 Added Item (Each)/ Construction Sign (Size B) 599. 000 599. 000
EACH 0. 000 0. 00
1. 00000 599. 000 599. 00
0440 900- 00007 Added Item (Each)/ Consruction Sign (Size O 186. 000 186. 000
EACH 0. 000 0. 00
1. 00000 186. 000 186. 00
0445 900- 00021 Added |tem (Square Foot)/ Construction Sign (Special) 1, 584. 000 1, 584. 000
SF 0. 000 0. 00
0. 50000 1, 584. 000 792.00
0450 900- 00007 Added Item (Each)/ Portable Message Sign Panel 66. 000 66. 000
EACH 0. 000 0. 00
50. 00000 66. 000 3, 300. 00
0455 900- 00007 Added |tem (Each)/ Advance Warning Arrow Panel (C Type) 26. 000 26. 000
EACH 0. 000 0. 00
25. 00000 26. 000 650. 00
0460 900- 00007 Added |tem (Each)/ Drum Channelizing Device 1, 408. 000 1, 408. 000
EACH 0. 000 0. 00
0. 63000 1, 408. 000 887.04
0465 900-00007 Added Item (Each)/ Traffic Cones 3, 130. 000 3, 130. 000
EACH 0. 000 0. 00

0. 13000 3, 130. 000 406. 90



CONTI D C17902 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17902-BI D ESTI MATE RUN 03/ 09/ 2012
PRQJECT: STA 008A- 007 ESTI MATE NO 0007 09: 48: 53
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0470 900- 00024 Added Item (Ton)/ ABC (d ass 6)( Shoul dering) 70.720 70.720
TON 0. 000 0. 00
175. 00000 70.720 12, 376. 00
CAT 0200 CURRENT AMI  $ 710,019.42 % 0.00$ 689, 533. 15
CAT NOO300 STRUCTURE F-16-FB
0265 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 773.000 773.000
SY 0. 000 0. 00
8. 15000 773.000 6, 299. 95
0270 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 766. 000 766. 000
SY 0. 000 0. 00
200. 00000 766. 000 153, 200. 00
0275 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 258. 000 258. 000
SY 0. 000 0. 00
342. 00000 258. 000 88, 236. 00
0280 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 204. 840 204. 840
TON 0. 000 0. 00
52. 75000 204. 840 10, 805. 31
0285 515-00120 *Wat er proof i ng ( Menbrane) 799. 000 799. 000
SY 0. 000 0. 00
12. 05000 799. 000 9, 627. 95
0290 601- 03041 *Concrete Cass D (Bridge) (Special) 115. 300 115. 300
CcY 0. 000 0. 00
605. 00000 115. 300 69, 756. 50
0295 602-00000 *Rei nf orcing Steel 4, 835. 000 4, 835. 000
LB 0. 000 0. 00
3. 00000 4, 835. 000 14, 505. 00
0475 210-00440 Repair Curb Structure F-16-FB 51. 000 51. 000
LF 0. 000 0. 00
79. 50000 51. 000 4, 054. 50
CAT 0300 CURRENT AMI  $ 356,485.21 % 0.00$ 356, 485. 21
CAT NOO301 STRUCTURE F-16- AX
0300 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 77.000 77.000
SY 0. 000 0. 00
8. 15000 77.000 627.55




CONTI D C17902 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17902-BI D ESTI MATE RUN 03/ 09/ 2012
PRQJECT: STA 008A- 007 ESTI MATE NO 0007 09: 48: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO301 STRUCTURE F-16- AX
0305 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 20. 000 20. 000
SY 0. 000 0. 00
200. 00000 20. 000 4, 000. 00
0310 202- 00460 *Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00
342. 00000 0. 000 0. 00
0315 403-34871 Hot Mx Asphalt (Gading SX) (100) (PG 76-28) 14. 720 14.720
TON 0. 000 0. 00
52. 75000 14.720 776. 48
0320 515-00120 *Wat er proof i ng ( Menbrane) 77.000 77.000
SY 0. 000 0. 00
12. 05000 77.000 927. 85
0325 601- 03041 *Concrete Cass D (Bridge) (Special) 3. 500 3. 500
CcY 0. 000 0. 00
605. 00000 3. 500 2,117.50
0330 602-00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0.00
3. 00000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 8,449.38 % 0.00$ 8, 449. 38
CAT NO0302 STRUCTURE F-16- AW
0335 202- 00246 *Renoval of Asphalt Mat (Pl aning) (Special) 110. 000 110. 000
SY 0. 000 0. 00
8. 15000 110. 000 896. 50
0340 202- 00453 *Renoval of Portions of Present Structure (O ass 2) 21. 000 21. 000
SY 0. 000 0. 00
200. 00000 21. 000 4, 200. 00
0345 202- 00460 *Renoval of Portions of Present Structure (dass 3) 0. 000 0. 000
SY 0. 000 0. 00
342. 00000 0. 000 0. 00
0350 403-34871 Hot M x Asphalt (G ading SX) (100) (PG 76-28) 30. 380 30. 380
TON 0. 000 0. 00
52. 75000 30. 380 1, 602. 55
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PON: 17902- BI D ESTI MATE RUN 03/ 09/ 2012
PRQIECT: STA 008A- 007 ESTI MATE NO 0007 09: 48: 53
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0302 STRUCTURE F-16- AW

0355 515-00120 *Wat er proof i ng ( Menbrane) 111. 000 110. 000
Sy 0. 000 0. 00
12. 05000 110. 000 1, 325. 50
0360 601- 03041 *Concrete Cass D (Bridge) (Special) 3. 000 3. 000
(9 0. 000 0. 00
605. 00000 3. 000 1, 815. 00
0365 602- 00000 *Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
3. 00000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 9,851.60 % 0.00$ 9, 839. 55

CAT NO0303 STRUCTURE F-16- SR

0370 519-03000 *Thi n Bonded Epoxy Overl ay 753. 000 753. 000
SY 0. 000 0. 00
43. 75000 753. 000 32,943.75
CAT 0303 CURRENT AMI  $ 32,943.75$ 0.00$ 32,943.75

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0375 620- 00001 Field Ofice (dass 1) 1. 000 1.000
EACH 0. 000 0. 00
5, 630. 00000 1.000 5, 630. 00
0380 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 271. 00000 1.000 6, 271. 00
0385 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
505. 00000 1.000 505. 00
0395 900- 00019 Added Item (Month)/ Field Office (Oass 1) 2.000 0. 000
MON 0. 000 0. 00
0. 00000 0. 000 0. 00
0400 900- 00019 Added Item (Month)/ Field Laboratory (O ass 2) 1. 000 1. 000
MON 0. 000 0. 00
3, 135. 50000 1.000 3,135.50
0405 900- 00019 Added Item (Month)/ Sanitary Facility 2.000 2.000
MON 0. 000 0. 00

252. 50000 2.000 505. 00
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CONTI D: C17902
PCN: 17902-BI D ESTI MATE RUN 03/ 09/ 2012
PRQIECT: STA 008A- 007 ESTI MATE NO. 0007 09: 48: 53
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0480 900- 00019 Added Item (Month)/ Field Office (Oass 1) 2.000 2.000
MON 0. 000 0.00
2, 815. 00000 2.000 5, 630. 00
CAT 0400 CURRENT AMI  $ 21,676.50 $ 0.00% 21, 676. 50

PRQJIECT TOTAL CURRENT AMI $ 1,139,425.86$

0.00% 1,118,927.54



